1st Ward

- **Douglass Park**
  - Baseball Field
    - Completed removal of the outfield fence.
    - Completed seeding ballfield.
  - Spraygrounds
    - Completed the grading work, exterior plumbing, pouring the concrete pad, setting the concrete tank, and pouring the concrete valve pit.
    - Fencing materials have been put out to bid.
- **Paquin Park**
  - Removed the old community garden beds.
  - Completed pouring the concrete in the garden area.

2nd Ward

- **Lange Park**
  - Staff met with school officials to determine park boundaries.
  - Introduced agreement with Columbia Public Schools for park development on Lange School property at the March 15 Council Meeting.
  - Playground has been put out to bid.
- **Parks Management Center**
  - Completed renovation of front hallway and office area, including installation of new ceiling grid, tiles, and light fixtures.
  - Completed interior and exterior renovation of south wall and front entry, which completes the project.
- **Smiley Lane Park**
  - Installed main park sign.
  - Began work on rain garden.
  - Installed a culvert to alleviate wash out problems for a neighborhood drive.

3rd Ward

- **American Legion Park**
  - Public hearing was held and project was approved by Council on January 19.
  - Completed removal of the old ballfield fencing on the upper field.
- **Eastport Park**
  - Continued trail construction; laid down 1" roll stone.
  - Completed fabrication of the main park sign.
  - Began construction of concrete pads for mini-shelters.
  - Playground has been put out to bid.
3rd Ward - Continued
- **Brown Station Park**
  - Prepped site by removing honeysuckle, locust and small brush/trees.
  - Playground has been put out to bid.
- **Indian Hills Park**
  - Held a second interested parties meeting on January 28 to present revised park master plan.
  - Public hearing was held and project was approved by Council on March 15.
- **Stephens Lake Park Amphitheater**
  - Set the concrete storm drain box and connected pipes.
  - Installed conduit/wire and activated electrical service.
  - Installed water line from restroom to stage area.
  - Continued excavation for sound/light control stage.

4th Ward
- **Bonnie View Park**
  - Staff held a focus group meeting on January 29 with the Columbia Audubon Society.
  - Staff held a focus group meeting on March 22 with representatives of Fairview School and PTA.
- **County House Trail Ph I (GetAbout Columbia Project)**
  - Consultant completed revisions of plans, specs, and estimates (PS&E).
  - PS&E have been submitted to MoDOT for review.

5th Ward
- **Cascades Park** - Began seeding along the new sidewalks.
- **MKT Trail**
  - **Bridge #12 Replacement** - Completed removal of the old bridge. Constructed a temporary road from the west. Installed the west end bent wall, pier #1 and cap. Work has begun on pier #2.
  - **Bridge #13 Replacement** - Completed removal of the old bridge. The new bridge has been installed and is nearing completion.

6th Ward
- **Hinkson Creek Trail - Ph I** - Received approval of bid specs from MoDOT. Project has been put out to bid.
- **Nifong Park** - Began construction of bulb out at Nifong Lake.
- **Philips Park**
  - Installed safety railing at dock head wall.
  - Awarded bid for restroom footing.
- **Rock Quarry Park** - Completed construction of the basketball court.
- **Southeast Regional Park Planning** - The Parks and Recreation Commission held a public hearing on February 18 regarding the proposed park master plan.