

Parks & Recreation CIP Progress Report Fiscal Year 2011 Major Accomplishments



Maplewood Barn Groundbreaking



Lange Park



3M Project Groundbreaking

Citywide

- Comprehensive Master Plan - Began public input process to update the master plan.

1st Ward

- Again St. Park - Executed new land use agreement with Columbia Public Schools, awarded the playground bid, and completed small shelter construction plans.
- Douglass Park
 - Completed demolition of the house on in-holding lot at 413 N. 5th Street.
 - Completed replacement park sign construction.
 - Purchased 0.2 acre in-holding lot at 407 N. 5th Street.
- Paquin Park - Constructed retaining wall and planted new landscaping at sign bed.

2nd Ward

- Activity and Recreation Center
 - Completed multiple sections of parking lot repair by converting from asphalt to concrete.
 - Completed 2nd floor resilient athletic flooring installation project.
- Bear Creek Trail - Constructed concrete walk connector off Python Ct.
- Cosmo Park - Completed replacement park sign construction.
- Lange Park - Completed neighborhood park development.

3rd Ward

- American Legion Park - Substantially completed renovations to ballfields and concession building.
- Atkins Park - Began construction of third ballfield, completing grading work and fence installation.
- Brown Station Park - Completed grading work and awarded playground bid.
- Indian Hills Park - Substantially completed park improvements, including cul-de-sac construction, two playgrounds, two mini-shelters, dog park, and rain garden.
- Stephens Lake Park - Hindman Discovery Garden - Held groundbreaking ceremony on November 6, 2010 and began construction.
- Hominy Trail - Stephens to Woodridge - Received plan approval from MoDOT and put project out to bid.



Philips Park Dedication



Indian Hills Dog Park



Old Hwy 63 Pedway to Stephens



Cosmo-Bethel Playground



New Cosmo Park Sign

4th Ward

- Bonnie View Park - Completed public input process, obtained City Council approval to proceed with construction, completed survey work for legal lot description, and began site work.
- MKT Trail
 - 3M Urban Ecology Restoration Project
 - Held groundbreaking ceremony at project site on June 23, 2011.
 - Completed grading, pipe installation, old sewer building structural work, and began trail construction.
 - Stadium Trailhead - Installed 20' x 20' concrete pad and two fitness stations.
- Scott's Branch Trail - Completed public input process, obtained City Council approval to proceed with construction, executed trail survey contract, awarded boardwalk engineering bid, and selected trail construction contractor.
- Twin Lake Recreation Area - Completed public input process for FY 2012 park improvement project.

5th Ward

- Cosmo-Bethel Park - Completed replacement of playground structure destroyed by fire.
- Mill Creek Elementary School - Completed City-School playground project.
- MKT Trail - Bridges 12 and 13 - Planted 140 trees to replace 101 trees that were removed.

6th Ward

- Hinkson Creek Trail - Grindstone to Stephens Ph I - Completed trail construction and sidewalk widening.
- Nifong Park - Maplewood Barn
 - Held groundbreaking ceremony on July 31, 2011.
 - Completed public input process, obtained City Council approval to proceed with construction, awarded barn construction bid, and began grading and electrical work.
- Philips Park - Completed park development project and held park dedication in conjunction with a Fishing Derby on May 21, 2011.
- Rock Quarry Park - Completed construction and lighting of main park sign.
- Shepard Bvd. Park - Completed demolition and reconstruction of two tennis courts.
- Wilson Park - Substantially completed park improvements, including replacement of four bridges, improvements to Rollins Bridge (former Eagle Scout project), reconstruction of the Rollins park entrance, bench replacement, and trail improvements.



Hindman Discovery Garden Groundbreaking



Wilson Park Replacement Bridge