
Pre-Council Meeting/Work Session Minutes  
Monday, October 9, 2006 

Fourth Floor Conference Room, Daniel-Boone Building, 6:00 p.m. 
 

Council Members present:  Mayor Hindman, Almeta Crayton, Chris Janku, Bob Hutton, 
Jim Loveless, Laura Nauser, and Barbara Hoppe. 
 
Guests:  Presiding Commissioner Keith Schnarre, Commissioner Karen Miller, Roger 
Schwartze and Kenny Voss. 
 
City Manager Bill Watkins and other city staff members were present. 
 
Copies of the preliminary plan, as developed, for the Route 763 corridor were 
distributed.  It was noted that the project is within budget.  Due to the many changes 
made to the plan, however, another public meeting will be held.  The public meeting is 
scheduled on Wednesday, October 25, from 4-7pm, in the Oakland Junior High School 
Cafeteria. 
 
Mr. Schwartze indicated that MoDOT plans to bid the project for construction next 
October which will allow one year for right of way acquisition, etc. 
 
Kenny Voss, Project Manager, was present.  Mr. Voss reviewed the 763 corridor plan.  
He indicated the plan represents a 92’ template.  A meeting was held on September 26 
with the North Columbia League to review the same information being reviewed this 
evening. 
 
Mr. Voss pointed out that there is a roundabout being proposed at the north end, 
Prathersville and 763, and this is new.  He noted that there are eight mobile homes and 
one house that will be affected.   Mr. Voss reviewed the display showing a typical 
intersection. 
 
Mr. Voss reviewed the timeline which includes the following: 
 October 25, 2006 Public meeting 
 November 1, 2006 Right of way plans completed 
 January 2007 Plans approved by the Commission and then start buying  
    right of way. 
 
 Jan-Oct 2007 Negotiate right of way and begin utility relocations  
 December 2007 Notice to proceed; two year construction schedule 
 
Mr. Voss reviewed the issues pertaining to the funding agreement.  The County 
Commissioners described an issue that was recently brought to their attention by the 
County Auditor/Attorney.  The issue involves a statute wherein they cannot use sales 
tax for state roads. 
 
The City Manager summarized the city/county contributions to the project and 
requested clarification as to when the city needed to come up with the cash.   The city 
will need to accomplish this around November 07.  The funding agreement will be with 
the city and the city/county will need to work on agreement.   
 
 


