Parks & Recreation CIP Progress Report
2nd Quarter (Jan-March 2011) - Fiscal Year 2011

1st Ward

- **Douglass Park**
  - Council approved purchase of in-holding lot at 407 N. 5th Street at the March 14 Council Meeting.
  - Stone work for new main park sign is out to bid.

- **Paquin Park**
  - Project on hold due to parking lot being closed during ground source heat pump installation for Paquin Towers.
  - Item to complete: replacement of concrete patio.

2nd Ward

- **Activity and Recreation Center**
  - Moved exercise equipment in preparation for resilient athletic flooring installation.
  - Contractor began carpet removal.

- **Cosmo Park** - Installed new main entry sign.

- **Lange Park**
  - Completed shelter construction.
  - Fabricated two picnic tables.
  - Installed 4-unit swing set.
  - Removed rock to prepare for seeding.

- **Smiley Lane Park** - Installed trail rules sign.

3rd Ward

- **American Legion Park**
  - Completed construction of concrete backstop wall on Gold Field.
  - Graded and placed rock behind Blue Field backstop.
  - Painted and installed 8 steel posts to support net.
  - Constructed third base dugout roof.
  - Ran wiring and installed scoreboard.
  - Sand-blasted and painted scoreboard beam supports.
  - Painted and installed foul poles at Blue Field.
  - Seeded and strawed the right field corner and backfilled the curb on Blue Field.

- **Atkins Park**
  - Held an interested parties meeting on February 8.

- **Eastport Park** - Installed trail rules sign.

- **Indian Hills Park**
  - Continued dog fence installation.
  - Installed steel service gate and dog area rules sign.

- **Stephens Lake Park** - Installed protective bumpers on amphitheater loading dock wall.
• **Hominy Trail - Stephens to Woodridge**
  o Continued right-of-way acquisition.
  o PS&E plans under review by City and MoDOT.

### 4th Ward

- **Bonnie View Nature Sanctuary**
  o Held final interested parties meeting on January 26.
  o Held public hearing at the Parks and Recreation Commission meeting on February 17. Commission voted to endorse the master plan.
  o Council officially renamed the park "Bonnie View Nature Sanctuary" and approved the park master plan and construction of Phase I development on March 21.

- **MKT Trail - 3M Urban Ecology Restoration**
  o Installed project information sign.
  o Mapped out trail alignment and began clearing work.
  o Contracted a structural analysis of the sewer building.

- **Scott’s Branch Trail**
  o Held a pubic hearing at the Parks and Recreation Commission Meeting on February 17. Commission voted to endorse the trail plan.
  o On March 21, the Council tabled the project until the May 16 Council Meeting, referred the project to the Bike and Ped Commission, and requested the P&R Department prepare an alternative trail route report.

### 5th Ward

- **Cascades Park** - Installed trail rules sign.
- **Mill Creek Elementary School** - Completed City-School playground project.

### 6th Ward

- **Hinkson Creek Trail - Grindstone to Stephens Ph I**
  o Items to complete: site remediation, construction of concrete island, and installation of bridge guard railing.

- **Nifong Park - Maplewood Barn**
  o Completed revised plan after collecting public input.
  o Scheduled final public meeting on April 14.

- **Philips Park**
  o Fabricated main park sign and installed 5 rules signs.
  o Completed rain garden structural construction.
  o Park dedication and fishing derby scheduled on May 21.

- **Rock Quarry Park**
  o Completed installation of letters on new main entry sign.
  o Added soil and seeded around new sign.
  o Item to complete: install lighting for new park sign.

- **Wilson Park**
  o Repaired trail in preparation for capital project.
  o Eagle Scout candidate completed bridge replacement volunteer project.
  o Staff working with MU for approval to gain construction access through MU property.